COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2018

ESTI MATE SUMVARY 10: 38: 29
CONTI D C20962 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20962- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 296.0 DAYS TIME ALLON 12/5/2017 FI XED COVPLETI ON DAT!
SH160 PASSI NG LANES PERCENT TIME:  128. 14 ORI G TIVE ALLOW 7/20/2017 FI XED COVPLETI ON DAT!
PRQJECT NO. SHE160A- 031
SH160 PASSI NG LANES
NAVE OF RQAD:
PRQJECT COUNTI ES: HUERFANO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 02/ 08/ 2018 DATE TI ME STARTED 04/19/2017
P. O Box 1330 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 04/ 20/ 2017
DATE AWARDED 03/ 30/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED
CASTLE ROCK CO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 04/ 19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,986, 881.51 PARTI Cl PATI NG $ 4,986, 881. 58 $ 130, 624. 15
AWARD PRQJECT AMT: $ 4,860, 000. 00 NONPARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4,986, 881. 58 130, 624. 15
FUNDS AVAI LABLE: $ -0.07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,986, 881. 58 130, 624. 15
TOTAL CLAI VB $ 0.00 RETAI NAGE -72,900.00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,913, 981.58 130, 624. 15
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 4,913, 981.58 130, 624. 15
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 130, 624. 15

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1.000 10, 000. 00

0010 202-00033 Renoval of Pipe 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0015 202- 00035 Renoval of Pipe 6. 000 6. 000
LF 0. 000 0. 00
62. 50000 6. 000 375. 00
0020 202- 00037 Renoval of End Section 7.000 7.000
EACH 0. 000 0. 00
100. 00000 7.000 700. 00
0025 202- 00090 *Renoval of Delineator 143. 000 41. 000
EACH 102. 000 567.12
5. 56000 143. 000 795. 08
0030 202-00220 Renoval of Asphalt Mat 2,934. 000 2,934. 000
SY 0. 000 0. 00
5. 00000 2,934. 000 14, 670. 00
0035 202- 00240 *Renoval of Asphalt Mat (Pl aning) 26, 822. 000 26, 822. 000
SY 0. 000 0. 00
1. 98000 26, 822. 000 53, 107. 56
0040 202- 00250 *Renoval of Pavenent MarKking 57. 000 57. 000
SF 0. 000 0. 00
1. 06000 57. 000 60. 42
0045 202- 00705 *Removal of Light Standard Foundation 3. 000 3. 000
EACH 0. 000 0. 00
777.78000 3. 000 2,333.34
0050 202-00810 *Renoval of G ound Sign 46. 000 46. 000
EACH 0. 000 0. 00
33. 33000 46. 000 1,533.18
0055 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

111.11000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00827 *Renoval of Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
222.22000 1. 000 222.22
0065 202- 01030 *Renoval of Road C osure Gate 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0070 202-01130 Renoval of Guardrail Type 3 475. 000 475. 000
LF 0. 000 0. 00
5. 56000 475. 000 2,641.00
0075 202-01170 Renoval of Guardrail Type 7 110. 000 110. 000
LF 0. 000 0. 00
10. 00000 110. 000 1, 100. 00
0080 202- 01300 Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
444. 44000 4.000 1,777.76
0085 202- 04002 G ean Cul vert 7.000 7.000
EACH 0. 000 0. 00
2,812.50000 7.000 19, 687. 50
0090 203- 00010 Uncl assi fied Excavation (Conplete In Place) 14, 529. 000 14, 529. 000
CY 0. 000 0. 00
13. 23000 14,529. 000 192, 218. 67
0095 203- 00050 Unsui tabl e Materi al 0. 000 0. 000
CY 0. 000 0. 00
62. 50000 0. 000 0. 00
0100 203- 00060 Enbanknent Material (Conplete In Place) 39, 029. 000 39, 029. 000
CY 0. 000 0. 00
25. 34000 39, 029. 000 988, 994. 86
0105 203-01500 Bl adi ng 321. 000 307. 000
HOUR 14. 000 1, 750. 00
125. 00000 321. 000 40, 125. 00
0110 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20962- BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 Structure Excavation 5. 000 5. 000
CY 0. 000 0. 00
50. 00000 5. 000 250. 00
0120 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0125 207-00205 Topsoi | 5, 063. 000 5, 063. 000
CY 0. 000 0. 00
15. 00000 5, 063. 000 75, 945. 00
0130 207-00210 St ockpi | e Topsoi | 815. 000 815. 000
CY 0. 000 0. 00
10. 00000 815. 000 8, 150. 00
0135 208-00008 Erosi on Log Type 2 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 97000 0. 000 0. 00
0136 208- 00002 Erosion Log Type 1 (12 In) CMO # 3 10, 068. 000 10, 068. 000
LF 0. 000 0. 00
5. 25000 10, 068. 000 52, 857. 00
0140 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
2, 875. 00000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0150 208-00070 Vehi cl e Tracki ng Pad 7.000 7.000
EACH 0. 000 0. 00
2, 250. 00000 7.000 15, 750. 00
0155 208- 00103 Renoval and Di sposal of Sedinent (Labor) 28. 000 18. 000
HOUR 10. 000 437. 50
43. 75000 28. 000 1, 225. 00
0160 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 19. 000 6. 000
HOUR 13. 000 1, 300. 00
100. 00000 19. 000 1, 900. 00



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20962- BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0. 00
0170 208-00207 Erosi on Control Managenent 56. 000 59. 000
DAY -3.000 -225.00
75. 00000 56. 000 4, 200. 00
0175 210-00015 Reset End Section 1. 000 1. 000
EACH 0. 000 0. 00
625. 00000 1. 000 625. 00
0180 210-00750 *Reset Light Standard 3. 000 3. 000
EACH 0. 000 0. 00
1, 666. 67000 3. 000 5, 000. 01
0185 210-00810 *Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
388. 89000 4. 000 1, 555. 56
0190 210- 04035 *Modi fy Quardrail (Special) 625. 000 625. 000
LF 0. 000 0. 00
10. 11000 625. 000 6, 318. 75
0195 212-00006 *Seedi ng (Native) 9. 300 0. 000
ACRE 9. 300 5,910.71
635. 56000 9. 300 5,910.71
0200 212-00032 *Soi | Condi tioning 9. 300 0. 000
ACRE 9. 300 35, 288. 29
3, 794. 44000 9. 300 35, 288. 29
0205 213-00004 *Mil ching (Weed Free Straw) 7.600 0. 000
ACRE 7.600 6, 654. 26
875. 56000 7.600 6, 654. 26
0210 213-00061 *Mul ch Tacki fier 759. 000 0. 000
LB 759. 000 1, 601. 49
2.11000 759. 000 1, 601. 49
0215 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 8, 676. 000 0. 000
d ass
Sy 8, 676. 000 25, 247. 16
2.91000 8, 676. 000 25, 247. 16



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 217-00020 *Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
166. 67000 0. 000 0. 00
0225 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
138. 89000 0. 000 0. 00
0230 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
161. 11000 0. 000 0. 00
0235 304- 06000 Aggregate Base Course (C ass 6) 11, 759. 030 11, 759. 030
TON 0. 000 0. 00
24.92000 11, 759. 030 293, 035. 03
0236 950- 00302 ABC -10, 363. 530 0. 000
DOL -10, 363. 530 -10, 363. 53
1. 00000 -10, 363. 530 -10, 363. 53
0240 304- 06009 Aggregat e Base Course (O ass 6) (Special) 953. 030 953. 520
TON -0.490 -15.99
32. 64000 953. 030 31, 106. 90
0245 304-09014 Aggregate Base Course (Special) 56. 270 56. 270
TON 0. 000 0. 00
32. 64000 56. 270 1, 836. 65
0250 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 8, 497. 480 8, 497. 480
TON 0. 000 0. 00
99. 44000 8, 497. 480 844, 989. 41
0260 403-34751  *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 8, 162. 770 8,162. 770
TON 0. 000 0. 00
89. 17000 8,162.770 727,874. 20
0265 411-10255 *Emul si fied Asphalt (Sl ow Setting) 7,595. 000 7,595. 000
GAL 0. 000 0. 00
8. 61000 7,595. 000 65, 392. 95



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 420-00112 Geotextile (Drainage) (dass 1) 455. 000 455. 000
Sy 0. 000 0.00
37.50000 455. 000 17, 062. 50
0275 506- 00206 Riprap (6 Inch) 149. 000 149. 000
Cy 0. 000 0.00
150. 69000 149. 000 22,452.81
0280 506- 00209 Riprap (9 Inch) 22.000 22.000
Cy 0. 000 0.00
156. 94000 22.000 3,452. 68
0285 506-01020 Ceogri d Rei nforcenent 13, 250. 000 13, 250. 000
Sy 0. 000 0.00
4.86000 13, 250. 000 64, 395. 00
0290 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0.00
236. 11000 8. 000 1,888.88
0295 603-10180 18 Inch Corrugated Steel Pipe 35. 000 35. 000
LF 0. 000 0.00
169. 44000 35. 000 5, 930. 40
0300 603-10240 24 Inch Corrugated Steel Pipe 93. 000 93. 000
LF 0. 000 0.00
180. 56000 93. 000 16, 792. 08
0305 603-10300 30 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0.00
191. 67000 0. 000 0.00
0310 603-10360 36 Inch Corrugated Steel Pipe 32. 000 32. 000
LF 0. 000 0.00
236. 11000 32. 000 7,555. 52
0315 603-10480 48 Inch Corrugated Steel Pipe 31. 000 31. 000
LF 0. 000 0.00
354. 17000 31. 000 10, 979. 27
0320 603-30018 18 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0.00
472. 22000 1. 000 472. 22



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO. 0008 10:38: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
531. 25000 3. 000 1,593.75
0330 603-30030 30 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
590. 28000 0. 000 0.00
0335 603- 30036 36 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
661. 11000 2. 000 1,322.22
0340 603-30048 48 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
708. 33000 1.000 708. 33
0345 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 88. 000 88. 000
LF 0. 000 0. 00
32. 22000 88. 000 2,835.36
0350 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
1, 541. 11000 1.000 1,541.11
0355 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 816. 67000 1.000 2,816. 67
0360 607-60620 *Road Closure Gate 1. 000 1.000
EACH 0. 000 0. 00
16, 666. 67000 1.000 16, 666. 67
0365 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
13. 89000 0. 000 0.00
0370 612-00002 *Del i neator (Type I1) 0. 000 0. 000
EACH 0. 000 0. 00
15. 56000 0. 000 0.00
0375 612-00003 *Del i neator (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
17. 78000 0. 000 0.00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO. 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 613-01200 *2 Inch BElectrical Conduit (Plastic) 757. 000 757.000
LF 0. 000 0. 00
12. 06000 757. 000 9,129. 42
0381 612-00041 Delin (Flex) (Ty I) 56. 000 0. 000
EACH 56. 000 1, 344.00
24. 00000 56. 000 1, 344.00
0382 612-00042 Delin (Flex) (Ty II) 100. 000 0. 000
EACH 100. 000 2, 400. 00
24. 00000 100. 000 2,400. 00
0383 612-00043 Delin (Flex) (Ty II1) 21.000 0. 000
EACH 21.000 504. 00
24. 00000 21.000 504. 00
0385 613-07034 *Pul | Box (24"x36"x18") 4. 000 4.000
EACH 0. 000 0. 00
1, 222. 22000 4.000 4, 888. 88
0390 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
7, 555. 56000 1.000 7,555. 56
0395 613-40010 *Li ght Standard Foundati on 3. 000 3. 000
EACH 0. 000 0. 00
1, 222. 22000 3. 000 3, 666. 66
0400 614-00011 *Sign Panel (Oass I) 98. 000 81. 000
SF 17. 000 226.61
13. 33000 98. 000 1, 306. 34
0405 614-00012 *Sign Panel (Qass 1) 592. 000 628. 000
SF -36. 000 -655. 92
18. 22000 592. 000 10, 786. 24
0410 614-00200 *Steel Sign Post (U-2) 0. 000 0. 000
LF 0. 000 0. 00
13. 33000 0. 000 0. 00
0415 614-00220 *Steel Sign Post (2.5x2.5 Inch Tubing) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQIECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 9. 000 9. 000
EACH 0. 000 0. 00
205. 56000 9. 000 1, 850. 04
0425 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 49. 000 49. 000
Sl i pbase
EACH 0. 000 0. 00
388. 89000 49. 000 19, 055. 61
0430 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 11. 000 11. 000
EACH 0. 000 0. 00
222.22000 11. 000 2,444. 42
0435 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
427.78000 3. 000 1,283.34
0440 614-80385 *Runble Strip 21, 901. 000 21, 901. 000
LF 0. 000 0. 00
0. 13000 21, 901. 000 2,847.13
0460 621-00450 *Det our Pavenent 0. 000 0. 000
Sy 0. 000 0. 00
33. 33000 0. 000 0. 00
0465 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
41, 777. 78000 1. 000 41,777.78
0466 625-00001 Const Surveying (Hour) 118. 000 118. 000
HOUR 0. 000 0. 00
165. 00000 118. 000 19, 470. 00
0470 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
225, 052. 73000 1. 000 225, 052. 73
0475 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
8, 038. 89000 1. 000 8, 038. 89
0480 627-00008 *Modi fi ed Epoxy Pavenent Marking 230. 000 230. 000
GAL 0. 000 0. 00

105. 56000 230. 000 24, 278. 80



CONTI D C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 0. 000 0. 000
GAL 0. 000 0. 00
183. 33000 0. 000 0.00
0490 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 1, 086. 000 1, 085. 800
GAL 0. 200 6. 67
33. 33000 1, 086. 000 36, 196. 38
0495 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 26. 000 26. 000
SF 0. 000 0. 00
20. 00000 26. 000 520. 00
0500 627-30405 *Pref ormed Ther nopl astic Pavenment Marking (Wrd- Synbol ) 598. 000 598. 000
SF 0. 000 0. 00
20. 00000 598. 000 11, 960. 00
0505 630-00000  *Fl aggi ng 3, 364. 000 3, 357. 000
HOUR 7.000 167. 23
23. 89000 3, 364. 000 80, 365. 96
0510 630- 00007 *Traffic Control Inspection 47.000 49. 000
DAY -2.000 -177.78
88. 89000 47.000 4,177.83
0515 630-00012  *Traffic Control Management 152. 000 156. 000
DAY -4.000 -5,333.32
1, 333. 33000 152. 000 202, 666. 16
0520 630-80341  *Construction Traffic Sign (Panel Size A) 22.000 19. 800
EACH 2.200 26. 88
12. 22000 22.000 268. 84
0525 630-80342  *Construction Traffic Sign (Panel Size B) 109. 000 98. 100
EACH 10. 900 133. 20
12. 22000 109. 000 1,331.98
0530 630-80355 *Portabl e Message Sign Panel 7.000 6. 300
EACH 0. 700 7,777.78
11,111. 11000 7.000 77, 777.77
0535 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 5. 400
Type
yee) EACH 0. 600 666. 67
1,111. 11000 6. 000 6, 666. 66



CONTI D C20962 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10: 38: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0540 630- 80360 *Drum Channel i zi ng Devi ce 215. 000 187. 200
EACH 27. 800 308. 86
11. 11000 215. 000 2,388. 65
0545 630-80370 Concrete Barrier (Tenporary) 8, 734. 000 7, 860. 600
LF 873. 400 39, 425. 28
45. 14000 8, 734. 000 394, 252. 76
0550 630- 80380 *Traffic Cone 500. 000 450. 000
EACH 50. 000 55.50
1.11000 500. 000 555. 00
0555 630- 85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
3, 135. 00000 0. 000 0. 00
0560 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700- 70012 F/ A Asphal t Pavenent Incentive -9,549. 470 0. 000
FA -9,549. 470 -9,549. 47
1. 00000 -9, 549. 470 -9,549. 47
0575 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70018 F/ A Roadway Snoot hness | ncentive 20, 585. 950 0. 000
FA 20, 585. 950 20, 585. 95
1. 00000 20, 585. 950 20, 585. 95
0585 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -179. 700 -179. 700
FA 0. 000 0. 00
1. 00000 -179. 700 -179.70
0590 700-70023 F/ A On- The-Job Trai nee 2,560. 000 0. 000
FA 2,560. 000 2,560. 00
1. 00000 2,560. 000 2,560. 00



CONTI D: C20962 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20962-BI D ESTI MATE RUN 02/ 08/ 2018
PRQJECT: SHE160A- 031 ESTI MATE NO 0008 10:38: 29
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 4,932,881.51$% 128,624.15$ 4,932,881.51
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0445 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00011 Field Laboratory (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0455 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 54, 000. 00 $ 2,000. 00 $ 54, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,986,881.51$

130, 624.15% 4,986, 881. 51



